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SANDLIN, N.B.

SATTERWHITE, D.G The U. S. Department of Energy (DOE) Rocky Flats Office acknowledges receipt of your response

oA LML to DOE’s request for modification to work of the Operable Unit (OU) 8 Final Phase I RFI/RI Work

STRER S G Plan and request for extension of Draft and Final Phase I RFI/RI Reports for QU 8, dated January

SULLIVAN, M.T. 31, 1994. The DOE objects to the action taken by both the Colorado Department of Health (CDH)

STANCORLE B and the U. S. Environmental Protection agency (EPA) and, in accordance with the Interagency

WILSON TV Agreement (TAG), paragraph 92 and paragraph 226 hereby submits a written Statement of Dispute
and seeks a determination that good cause exists to grant our request.

Telerim ‘

=i The nature of the dispute lies with DOE’s and the regulatory agencies’ (CDH and EPA) differing

assessments of the need of the modification of work under Part 32 of the IAG for OU 8. The
DOE’s position is that there exists adequate justification for modifying work for OU 8. The major
reasons include the change in mission at RFP, impacts from the Transition/Decontamination and
Decommissioning (T/D&D) schedules on the viability of continuing investigation of parts of QU &,
and realization of duplication of efforts which include consideration of field sampling plans from
other OU'’s that are adjacent to or overlap IHSS’s within OU 8. The DOE initiated several proactive
efforts that included both CDH and EPA on both an informal and formal basis that supports DOE’s
modification to work for OU 8. These proactive efforts are documented within the latest meetings
and documents produced by the Environmental Restoration Management Accelerated Cleanup
Working Group and presentations made. since early 1993, improved approaches to the Quality
Action Team (QAT) which meets week 'y and includes members from DOE, EG&G, CDH, and
EPA. Also, formal documentation regurding justification for Individual Hazardous Substances Site

CORFEs ConTRoiT< T2 (IHSS) evaluations were sent on February 10, 1994. Another recent example of supporting

ADMN RECORD/O80 justifications is development of a major plan that will support modification to work effort is the

PATS/T130G Interim Measures/Interim Response Action/Decision Document for the RFP Industrial Area. This

document is in draft form as of February 16, 1994, and will soon be transmitted to the agencies for
Reviewed for Addressee review. The outcome of these working groups and evaluation efforts have been to establish
Corres. Control RFP approaches to aid in the realistic scoping and scheduling of not only OU & but many other OU’s,
e.g., 0U’s 9, 10, 12, 13, and 14, which are soon to be in a similar situation of missing IAG
3/%95/ (s enforceable milestones.
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This Statement of Dispute is transmitted in good faith, and DOE agrees to work with the CDH and
EPA to expedite, to the extent possible, the dispute resolution process. The DOE reiterates its
commitment to the purposes of the IAG, including the investigation of potential environmental
impact at RFP and to promote a reasonable, orderly and effective investigation and cleanup of
contamination at the site. We believe the further pursuit of the OU 8 dispute is consistent with the
DOE commitment to cleanup.

Sincerley,
/W M
Richard J. sburger

" Interagency Agreement Coordinator

cc:

A. Rampertaap, EM-453, HQ
M. Silverman, OOM, RFO
L. Smith, OOM, RFO

D. Simonson, OOM, RFO
J. Roberson, AMER, RFO
M. McBride, ER, RFO

F. Lockhart, ER, RFO

R. Birk, ER, RFO

B. Thatcher, ER, RFO

D. Lindsay, OCC, RFO

J. Hartrnan, AMSSS, RFO
S. Olinger, AMESH, RFO
S. Stiger, EG&G

B. Peterman, EG&G

B. Fraser, EPA

H. Ainscough, CDH
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